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Project Objective 
The objective of this project is to create a website that Providers (Mental Health and Substance 
Abuse providers) can use to upload their quarterly files to DSAMH on the web.  Three file 
formats will be uploaded; Mental Health file format, TEDS Admission file format and the TEDS 
Discharge file format.  Provider File Validation will take place on each file prior to upload to 
ensure that it meets general field requirements before loading it to DSAMH.  The SAMHIS 
system will validate all fields in the file and then load the data into the database for analysis and 
reporting.  The website and all communication will comply with HIPAA and 42CFR data 
security requirements.  The system will perform multiple levels of data validation and then apply 
the HLCI (high level client indicator) to each identifiable row in the data warehouse.   Aggregate 
data (non-identifiable data) will be moved to the department data warehouse and used for 
reporting purposes.    
 

Summary 
1. Updated and reviewed SAMHIS scope document SAMHIS team.  
2. Updated Project Scope document and sent to team. 
3. Reviewed the TEDS specification.  
 

Major Accomplishments This Period 
1. Attended SAMHIS team meeting to review scope document.   
2. Made many modifications to scope document per Dori’s request.  
3. Updated scope document and sent it out to the team.    
4. Had HLCI team meeting on Friday with Brent Mabey and Dwight Galloway.  
5. Reviewed TEDS anomalies and gave feedback to Shawn.   
6. Discussed HLCI and its impact on the current system.     
7. Ready several HLCI documents. 

 

Planned Activities for Next Period 
1. Update SAMHIS Process flow diagram with HLCI in Response file.   
2. Have meeting with Providers and get feedback. 
3. Add HLCI to MHE and TEDS specifications.   
4. Continue work on HLCI interfaces.   
5. Continue work defining the validation rules for each field in a Requirement and Analysis 

specification.   
6. Continue work on analysis and design of system.  

 



  Utah State Department Of Human Services 
  Project Status Report – SAMHIS 
 

Comsys IT Partners © 2006  Page 2 
 Proprietary and Confidential  

 
 
 

Issues List 
1. None 
2.  

 
Issues Requiring DSAMH Management Attention: 
None  
 

Work Hour Reporting 
Hours (March 27-April 2, 2006) 
 
Brad Loveland 
3/31/2006 DSAMH - 4 hrs - meeting and review of items with team HLCI meeting, reviewing HLCI documentation, discussing issues 

with team.   
3/30/2006 DSAMH - 6 hrs   TEDS meeting and HLCI document review. 
3/29/2006 DSAMH - 2 hrs - reviewing TEDS, on phone with Casey and Stu,  figuring out data rules, emails.   
Total Hours  12 hrs 
 
Casey Loveland 
3/29  4.5 hrs - Read and analyze TEDS file spec from Shawn.  Discuss my notes with Brad and Stuart.  
3/30 6.5 hrs - Finish discussing TEDS questions with Brad and Stuart.  Meet with Shawn & Augie to discuss TEDS file spec 

questions.  Merge Brad, Stuart and Casey's notes from meeting and discussions into TEDS file spec.  Examine HLCI java 
code.  Read HLCI documentation. 

3/31 5.5. hrs - Meet with Brad, Stuart, Dwight, Brent & Gene to discuss HLCI implementation questions.  Combine Brad, Stuart 
& Casey's HLCI notes.  Combining Casey's TEDS questions into TEDS file spec. 

4/1 1 hr - Finish combining Casey's TEDS questions into TEDS file spec.  
Total Hours  17.5 hrs 
 
 
Stuart Schroeder 
3/29/2006  2 hrs - Reviewed TEDS spec for field validation analysis 
3/30/2006  3.5 hrs ? Met w/SAMHIS team to review the TEDS spec.  Also, reviewed HLCI documents. 
3/31/2006 1 hr - Met with Dwight and Brent about HLCI. 
Total Hours  6.5 hrs 
 


